

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date:	30 September 2026
Team ID:	SWTID-2026-1128
Project Name:	Auto Ticket Classification using Flow Designer
Maximum Marks:	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to create the product backlog and sprint schedule for the Auto Ticket Classification project [cite: 27].

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ServiceNow Instance Setup	USN-1	As an administrator, I can provision the developer instance and configure security rules.	2	High	Rahul Sharma
Sprint-1		USN-2	As an admin, I will receive a system confirmation email once the instance is	1	High	Priya Patel

			active.			
Sprint-1	Service Portal & Form	USN-3	As a student/faculty, I can access the support portal UI layout.	2	High	Arun Kumar
Sprint-1		USN-4	As a user, I can input Short Description and Detailed Description fields.	3	Medium	Divya Nair
Sprint-1		USN-5	As a user, I can upload attachments like screenshots and error logs.	2	High	Karthik S
Sprint-2	Flow Designer Workflow	USN-6	As a system, I can trigger the flow automatically upon incident record insertion.	2	High	Rahul Sharma
Sprint-2		USN-7	As a system, I can execute keyword extraction and regex parsing	5	High	Arun Kumar

			scripts.			
Sprint-2		USN-8	As a system, I can evaluate category, subcategory, and priority decision tables.	3	High	Divya Nair
Sprint-2	Assignment & Dashboard	USN-9	As a system, I can dynamically route tickets to appropriate assignment groups.	3	Medium	Priya Patel
Sprint-2		USN-10	As a user, I can receive automated email notifications on ticket updates.	2	High	Karthik S
Sprint-2		USN-11	As a support agent, I can view real-time metrics on the executive dashboard.	5	High	Rahul Sharma

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	16 Feb 2025	21 Feb 2025	10	21 Feb 2025
Sprint-2	20	6 Days	24 Feb 2025	01 Mar 2025	20	01 Mar 2025
Sprint-3	20	6 Days	03 Mar 2025	08 Mar 2025		
Sprint-4	20	6 Days	10 Mar 2025	15 Mar 2025		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint) [cite: 27]. Let's calculate the team's average velocity (AV) per iteration unit (story points per day) [cite: 27]:

$$AV = (\text{sprint duration}) / (\text{velocity}) = 20 / 10 = 2 \text{ [cite: 27]}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time [cite: 27]. It is often used in agile software development methodologies such as Scrum [cite: 27]. However, burn down charts can be applied to any project containing measurable progress over time [cite: 27].